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Mr Michael Ribordy

On-Scene Coordinator

USEPA Region 5

77 West Jackson Boulevard (SE-5J)
Chicago, IL 60604-3590

Subject

Allied Paper, Inc /Portage Creek/Kalamazoo River Superfund Site
Time-Cnitical Removal Action — Former Plainwell Impoundment
Monthly Report (June 2009)

Dear Mike

Attached Is the 28" monthly progress report for the Allied Paper, Inc /Portage
Creek/Kalamazoo River Superfund Site Time-Critical Removal Action (TCRA) This
progress report Is submitted in accordance with Section 19A of the February 2007
Administrative Settlement Agreement and Order on Consent (AOC) for Removal
Action (Docket No V-W-07-C-863)

If you have any questions, please do not hesitate to contact me
Sincerely,

ARCADIS {

Stephen Garbaciak Jr, P E.
Vice President

Copies

Samuel Borries, USEPA

Paul Bucholtz, MDEQ

James Saric, USEPA

Jeff Keiser, CH2M HILL

Kathy Huibregtse, RMT Inc

Gregory Carl, P E , Conestoga-Rovers & Associates
Richard Gay, Weyerhaeuser Company

Martin Lebo, Weyerhaeuser Company

J Michael Davis, Esq , Georgia-Pacific LLC
Paul Montney, P E , Georgra-Pacific LLC

L Chase Fortenberry, P G, Georgia-Pacific LLC
Garry Gnffith, P E , Georgia-Pacific LLC

Michael Erickson, P E , ARCADIS
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MONTHLY REPORT FOR THE ALLIED PAPER, INC./PORTAGE CREEK/
KALAMAZOO RIVER SUPERFUND SITE
TIME-CRITICAL REMOVAL ACTION - FORMER PLAINWELL IMPOUNDMENT
REPORT #28, JUNE 2009

PREPARED BY ARCADIS
JULY 15, 2009

ON BEHALF OF THE KALAMAZOO RIVER STUDY GROUP

SUBMITTED TO

MICHAEL RIBORDY, ON-SCENE COORDINATOR
UNITED STATES ENVIRONMENTAL PROTECTION AGENCY



Mr Michael Ribordy
July 15, 2009

Monthly Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site TCRA — Former Plainwell Impoundment

REPORT #28, JULY 2009

Significant Developments and Activities During the Period

e On June 1, the Kalamazoo River Study Group (KRSG) submitted to Michigan Department of
Environmental Quality (MDEQ) Notices of Completion for permit numbers 06-03-0109-P and 06-
03-0076-P The permits were opened in 2006 to install fill in wetland areas for test borings as a
part of TCRA investigation, design, and construction activities

e On June 8, the KRSG hosted a media event to announce the completion of the Plainwell TCRA

e On June 15, the KRSG submitted to United States Environmental Protection Agency (USEPA)
the 27" Monthly Report for the Allied Paper, Inc /Portagé Creek/Kalamazoo River Superfund Site
TCRA for May 2009

e On June 18, USEPA submitted to the KRSG a letter titled Completion of Work Assocrated with
Mobilization and First Year Construction Allied Paper/Kalamazoo River Superfund Site Time-
Critical Removal Action-Former Plainwell Impoundment providing written notification that all work
associated with mobilization and first year construction activities had successfully been
completed

¢ On June 26, the KRSG, USEPA, MDEQ, and Michigan Department of Natural Resources
(MDNR) performed the first annual inspection of the banks at the TCRA site
Data Collected and Field Activities Conducted During the Period
e During June, restoration activities were completed in Removal Areas 12A, 13A, 13B, and near the
former Plainwell Dam Restoration activities included the placement of topsoil and mulch,
seeding, installation of an erosion control blanket, and planting of trees and shrubs

e During the week of June 22, the KRSG inspected the banks at the TCRA site

o No data were collected in June
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Mr Michael Ribordy
July 15, 2009

Monthly Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site TCRA — Former Plainwell Imnpoundment

REPORT #28, JULY 2009

Laboratory Data Received During the Period
¢ No laboratory data were received in June

e The KRSG 1s not currently awaiting any analytical data

Issues Encountered and Actions Taken

¢ In Apnl, the KRSG Inspected the bank restoration areas at the Plainwell TCRA site On May 13, the
KRSG, MDNR, MDEQ, Michugan Department of the Attorney General, NOAA, USFWS, and Stratus
performed a site walk to inspect bank restoration areas at the Plainwell TCRA During the inspection,
erosion was Identified in parts of Removal Areas 8, 9, and 10 MDNR submitted photographs from the
inspection to USEPA, who then submitted the photographs to the KRSG on May 19 and 27 The
erosion-areas identified were consistent with the areas previously identified by the KRSG during their
inspection The KRSG and USEPA performed a site walk on May 28 to inspect the areas. The KRSG
reviewed the areas and discussed a plan to address the eroded areas with USEPA and MDNR at the
first annual inspection of the banks in June

Developments Anticipated During the Next Reporting Period
¢ During the week of July 1, the KRSG 1s scheduled to submit to the MDEQ notification that the water
treatment systems have been eliminated and that Substantive Requirements Document MIU990025

can be terminated

s No other activities are scheduled for July
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